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1. Introduction 

1.1 During the EIP Session for Matter 3, the Inspector acknowledged the limited 

opportunity afforded to comment on HDC’s evidence regarding the Infrastructure 

Delivery Plan (IDP), Viability Assessment and Guidance Note pertaining to the 

Garden Town.  Therefore, we welcome this opportunity to submit comments on 

these documents. 

1.2 These comments on the following evidence base documents are prepared by 

Pegasus Group on behalf of Martin Grant Homes, Persimmon Homes and Taylor 

Wimpey, who are promoting land at West of Katherines within the Water Lane 

Area Allocation.  The evidence base documents are: 

• Garden Town Guidance Note - ‘‘How to’ Guide for Planning Obligations, 

Land Value Capture and Development Viability’(EB1416) (ED 33) 

• Garden Town Strategic Viability Assessment (EB1417) (ED 35) 

• Harlow & Gilston Garden Town IDP (EB1418) (ED34) 

1.3 The West Katherines Development Consortium has been consulted at two stages 

of the production of the Garden Town Strategic Viability Assessment as well as 

the Garden Town Infrastructure Delivery Plan.  For ease of reference, the 

previously submitted comments are attached in Appendix 1.  However, we have 

outstanding comments on the finalised published documents which we submit for 

consideration.  

1.4 We have also submitted these comments on the Garden Town documents to the 

Epping Forest Local Plan Examination where we also raised our concerns 

regarding Epping Forest Council’s desire to apply paragraph 57 of the NPPF 

(2019) at the Examination Hearing on Matter 8 Garden Communities.   

1.5 Whilst it is acknowledged that it is appropriate to consider infrastructure 

requirements and viability matters through the Examination, such consideration 

should be ‘high-level’ at this stage, allowing a more detailed assessment at the 

planning application stage and for this to reflect the updates to the Infrastructure 

Delivery Plan including funding secured from external sources. As would be 

expected, this more detailed assessment would include an analysis of discounted 

cash flow, which will facilitate a more refined evaluation of development viability, 

than which is possible at this time. Any assessment of viability at the plan-making 
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stage should not be viewed as a substitute for the more detailed analysis which 

will occur at the planning application stage.  The Epping Forest Local Plan 

Inspector has commented on this in her letter to the Council (paragraphs 9-11) 

setting out the Inspector’s advice after the hearings (dated 2 August 2019) and 

concurred that it is not necessary for soundness to modify the Epping Forest Local 

Plan with the specific intention of invoking paragraph 57 of the 2019 Framework. 

1.6 It is important that Local Plan policies are realistic and that the total cumulative 

cost of all relevant policies will not undermine deliverability of the plan. This is in 

line with para 173 of NPPF (2012) ‘ensuring viability and deliverability’. The 

Garden Town’s Viability Assessment EX0030) shows how the Benchmark Land 

Value (BLV) can be obtained at Water Lane – West Katherines and the other 

constituent parts of the Garden Town. The Strategic Viability Assessment 

demonstrates this by: 

(a)  Flexing the quantum and or tenure of affordable housing* and / or;  

(* ref: EX0039, para 10.48 -10.49 & table 10.10) 

(b) Varying the level of developer contribution towards infrastructure on a 

site basis (ref: EX0039, para 10.44 -10.47 & table 10.5); 

(c) Varying infrastructure timing (ref: EX0039, para 10.29-10.36 & table 

10.6); or 

(d) Varying affordable housing & varied developer contributions (ref: 

EX0039, para 10.51-10.54 & tables 10.11a-c). 

1.7 Whilst it is agreed that the planned growth and infrastructure package should not 

render the development unviable, in line with the Council’s assessment this would 

rely on the adoption of one or more of the above measure(s) (A-D) as assessed 

within the Strategic Viability Assessment (ref: EX0039) to ensure deliverability. 

1.8 Overall, the Garden Town Viability Assessment (EX0039) demonstrates that the 

Garden Town as a whole can support significant levels of infrastructure funding 

when measured against the totality of infrastructure costs whilst making a 

significant contribution to meeting the needs for affordable housing.  
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2. Harlow & Gilston Garden Town ‘How to’ Guide for: Planning Obligations, 

Land Capture and Development Viability (EX0040) 

2.1 We have the following comments in relation to the content and conclusions of this 

document.   

2.2 It is clearly stated in the ‘How To’ guide (EX0040) at paragraph 4.1 (iii) that the 

Viability Assessment states that “the growth and infrastructure package required 

is deliverable.”  As detailed in the preceding section, there will need to be the 

adoption of one or more of the measures as assessed within the Strategic 

Viability Assessment (ref: EX0039) to ensure viability and deliverability. 

2.3 The Garden Town IDP (EX0038) recognises that there is a funding gap. The ‘How 

to’ Guide highlights the potential funding from additional external sources which 

may be available (paragraph 4.2).  We have previously highlighted in our 

comments that any potential external funding has not been accounted for in the 

viability modelling at this stage.  It is recognised that the Councils are working 

jointly and pro-actively to secure external funding to assist in delivering the 

planned growth. Furthermore, that the Garden Town IDP will be periodically 

updated to reflect; external funding & more refined understanding of 

infrastructure costs which at present contain significant risk allowances & 

contingency.   

2.4 Paragraph 4.2 of the ‘How To’ Guide discuss a ‘rolling infrastructure fund’ which 

may be used to deliver the next piece of prioritised infrastructure rather than 

individual funding streams.  This is supported.   

2.5 It is stated that an additional document relating to infrastructure for the Garden 

Towns will be produced post EiP.  Paragraph 5.7 refers to a joint SPD on Planning 

Obligations for the Garden Town.  It will be necessary that stakeholders have an 

opportunity to comment on this document. Furthermore, the level of developer 

contributions sought by the SPD should be informed by the findings of the 

Strategic Viability Assessment (EX0039) and allow the delivery of the sites to be 

viable. 
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3. Garden Town Strategic Viability Assessment (EX0039) 

3.1 We have the following comments in relation to the content and conclusions of this 

document.   

3.2 This evidence base document (EX0039) does not include the potential SANGS 

costs in relation to Epping Forest, which are expected to be in the region of 

£2,500,000. It should therefore be recognised that the impact of SANG on the 

Garden Town allocations in relation to costs and developable area could influence 

future Viability Assessments. 

3.3 Whilst the Viability Assessment (EX0039) assesses the impact of;  

(a)  flexing the quantum and or tenure of affordable housing* and / or;  

(b) varying the level of developer contribution towards infrastructure on a 

site basis   

(c) Varying infrastructure timing;  

(d) Varying affordable housing & varied developer contributions  

It falls short of provide definitive conclusions in relation to the preferred measure 

or combination of measures. As does the ‘How to’ Guide (EX0040). 

3.4 There was some discussion at the examination hearings regarding the application 

of Paragraph 57 of the NPPF (2019) when determining planning applications. 

3.5 Paragraph 57 of NPPF (2019) states that; 

“Where up-to-date policies have set out the contributions expected from 

development, planning applications that comply with them should be 

assumed to be viable. It is up to the applicant to demonstrate whether 

particular circumstances justify the need for a viability assessment at the 

application stage. The weight to be given to a viability assessment is a matter 

for the decision maker, having regard to all the circumstances in the case, 

including whether the plan and the viability evidence underpinning it is up to 

date, and any change in site circumstances since the plan was brought into 

force. All viability assessments, including any undertaken at the plan-making 

stage, should reflect the recommended approach in national planning 
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guidance, including standardised inputs, and should be made publicly 

available.” 

3.6 The PPG states that at the plan-making stage, levels of affordable housing and 

infrastructure should be set to provide certainty at the decision-making stage and 

makes clear that different levels can be used (paragraph 001 reference ID: 10-

001-20180724 & paragraph 002 Reference ID:10-002-20180724). 

3.7 The Strategic Viability Assessment (EX0039) does not come to any conclusions on 

the appropriate level of developer contributions / affordable housing. Whilst it 

tests a number of scenarios it does not go on to identify which of those scenarios 

is favoured. The inference from EFDC’s Guidance Note (EX0040) suggested 

amendment to Affordable Housing policy in that infrastructure will be prioritised 

and affordable housing flexed. The IDP (EX0038) and Guidance Note (EX0040) 

should make it more explicit that the quantum and / or tenure of affordable 

housing may need to be flexed in order to ensure growth is delivered alongside 

the infrastructure package sought by the IDP (EX0038).   
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4. Conclusions   

4.1 Whilst we support the production of the Garden Town Infrastructure Delivery Plan 

(IDP) and consider that the key infrastructure necessary to achieve the Garden 

Town growth is deliverable, the ‘Planning Obligations, Land Capture and 

Development Viability’ (EX0040) should make it more explicit as to the flexibility 

needed to affordable housing to ensure development viability as identified in the 

Council’s Strategic Viability Assessment (EX0039).  
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APPENDIX 1 

Copy of Comments submitted to EFDC on 5 October 2018 

 



 

WEST KATHERINES: RESPONSE TO INFRASTRUCTURE ASSUMPTIONS, OCTOBER 2018 
 
Part 1 – Corrections to table within ‘Consultation Notes – Strategic Viability Assessment – Sept 2018’ (ARUP) 
 
As highlighted at our meeting on 26th September 2018, there appears to be a number of factual errors within the table on page 61 of the draft report ‘Consultation Notes – Strategic Viability Assessment – Sept 2018’ (ARUP) which 
contains a summary of the West Katherines site. Detailed below are our corrections;  
 
Site Area (net and gross) 
The below figures relate to the land north of Water Lane Allocation (excluding the land south of Water Lane);    
Total area = 69.6ha 
Gross Residential Development Area = 35.2ha 
Local Centre = 1.1ha 
Primary School = 2.2ha 
Travellers Site = 0.5ha 
Resultant Open Space (*including woodland/existing vegetation/SuDS and highways infrastructure) = 30.6ha 
 
Number of planned units - The 3rd section; the submission version of the EFDC Local Plan details that the whole of the Water Lane Allocation will include 0.5ha Traveller Site. We note that the viability assessment includes 0.5ha on W 
Katherines (p61) and 0.5 ha on West Sumners (p63). This exceeds the requirement of the EFDC Local Plan. We understand that West Sumners emerging Masterplan makes provision for 0.5ha Traveller Site. We therefore question it 
inclusion within W Katherines (p61).  
 
Any known infrastructure requirements and costs;  

• It is not evident where the reference to 10ha of ‘additional strategic open space’ is derived from and the justification for this. This needs clarifying. We understand from recent discussions that W Katherine’s has been identified 
as a potential SANGS to mitigate impacts on Epping Forest from planned development within Epping Forest District. This need clarifying.  

• The development will include a local centre.  The ability to secure a GP or Dentist Practice will depend on the NHS plans and model of delivery in this area. We understand that the NHS generally operate a hub and spoke model, 
with the spokes generally located in local population centres.  

 
Known abnormal constraints and / or costs;  
 

• Demolition and site clearance – a proportion of the site comprises glasshouses and associated hardstanding 
• On-site remediation arising from former horticultural uses (i.e. hydrocarbons, asbestos etc) 
•  

Constraints that may reduce the amount of development;  
 
The masterplanning work undertaken to date has demonstrated that the quantum of development proposed (inc 1,149 units) can be accommodated with the known constraints (including; limited area within flood zone 3, part of the 
site is within a Conservation Area, the site includes protected woodland etc).  
 
 
PART 2 – Response to specific questions within ‘Harlow and Gilston Garden Town IDP – Developer Engagement Briefing Note’  
 

 
TABLE 1. - INFRASTRUCTURE INTERVENTIONS 
Response to Q1 of the Specific Questions within ‘Harlow and Gilston Garden Town IDP – Developer Engagement Briefing Note’  
 
INFRASTRUCTURE ITEMS DERIVED FROM 
EPPING FOREST IDP – INFRASTRUCTURE 

What needs to be delivered as part of the 
scheme? Q.1(a) 

Delivered on site? Q.1(b) Delivered off site? Q.1(b) Which intervention support the delivery of Multiple Sites 
Q.1(C) 



 

DELIVERY SCHEDULE (PART B, ARUP DEC 
2017) 
     
WLA1 – WASTE WATER UPGRADES YES – albeit we do not presently have a detailed 

assessment  
Both - Strategic via off-site and some 
local on-site re-enforcement 

Both - Strategic via off-site and some local on-
site re-enforcement  

YES 

WLA2 UTILITIES (overhead lines) YES YES NO NO 
WLA3 BRIDLEWAY UPGRADES YES – we have one on-site  YES Some Yes 
WLA4 HIGHWAYS  YES – Council modelling has identified a number of 

interventions, albeit, to address the totality of 
planned growth 

Mainly Off-site Mainly Off-site YES 

Wla5 PUBLIC TRANSPORT YES  
We understand the Council’s emerging proposals 
for enhancing public transport.  

Combination – a transport corridor is 
proposed to link through site and into 
Pinnacles.  Off-site enhancements form 
part of the Council’s emerging vision.  

Combination - Link through site via direct 
delivery by developers where in ownership / 
control. Some off-site to be delivered by Council 
(may need to use CPO powers to create links over 
3rd party land) 

YES. Public transport interventions are to support wider planned growth 
+ benefits existing residents.  

WLA6 PUBLIC TRANSPORT YES Combination – a transport corridor is 
proposed to link through site and into 
Pinnacles.  Off-site enhancements form 
part of the Council’s emerging vision.  

Combination – a transport corridor is proposed 
to link through site and into Pinnacles.  Off-site 
enhancements form part of the Council’s 
emerging vision. 

YES 

WLA7 EDUCATION – EARLY YEARS YES ON SITE  
(2fe Primary and early years proposed on-
site) 

NO NO 

WLA8 – EDUCATION - PRIMARY YES ON-SITE 
(2fe Primary and early years proposed on-
site) 

NO NO 

WLA9 – HEALTH - dentist No Likely off-site - given NHS preferred 
nature of delivery. [Note that the 
proposals for the site includes a local 
centre which could accommodate such a 
facility] 

Likely off-site - given NHS preferred nature of 
delivery. [Note that the proposals for the site 
includes a local centre which could accommodate 
such a facility] 

YES 

WLA10 – OPEN SPACE (Public parks Yes – Direct. [Masterplan supplied to EFDC 
demonstrates scope for sizable areas of open 
space].  

ON-SITE NO  
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

NO 

WLA11 – OPEN SPACE (amenity 
greenspace) 

Direct 
[Masterplan supplied to EFDC demonstrates scope 
for sizable areas of open space]. 

ON-SITE 
[Masterplan supplied to EFDC 
demonstrates scope for sizable areas of 
open space]. 

NO  
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

NO 

WLA12 – OPEN SPACE – (Children & 
Young) 

Direct 
[Masterplan supplied to EFDC demonstrates scope 
for sizable areas of open space]. 

ON-SITE 
[Masterplan supplied to EFDC 
demonstrates scope for sizable areas of 
open space]. 

NO 
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

NO 

WLA13 – OPEN SPACE – (Allotments) Direct 
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

ON-SITE 
[the site would meet its own needs as 
demonstrated by Draft Masterplan 
supplied to EFDC] 

NO 
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

NO 

WLA14 – COMMUNITY FACILITIES Direct 
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

ON-SITE in local centre NO 
[the site would meet its own needs as 
demonstrated by Draft Masterplan supplied to 
EFDC] 

NO 

 
TABLE 2 - Response to Q2 of the Specific Questions within ‘Harlow and Gilston Garden Town IDP – Developer Engagement Briefing Note’  
Are there any interventions that the Council’s have identified as being required to support your site that you disagree with / do not believe are required? 
 
Sangs This intervetion may be required to support the plan as a whole. However, at this stage it remains unclear what the Council are seeking. Therefore, we cannot currently assess if it is compatible with the planned development 

as a whole. We are keen to have a discussion about what the Council are seeking.  
 



 

Notwithstanding this, it needs to be borne in mind that this intervention is not required to mitigate the impact of the planned development at West Katherines as the site lies outside of the Zone of influence for Epping Forest. 
 
Based on recent discussions, it is understood that EFDC may wish to see the open space on-site form mitigation for wider growth planned within the Zone of Influence. This intervention would support other sites within EFDC. 
It is likely to be a cost to the development.  
 

Location of sustainable transport corridor 
through Pinnacles to the north 
 

Whilst a route can be delivered within the West Katherines site, to create a link through to Pinnacles requires 3rd Party Land outside of our ownership / control. Whilst we do not have an in-principal objection to this link, it will 
require the Council to acquire 3rd party land to do so. We understand from discussions with ECC that there are alternative options for sustainable transport corridors which utilise and upgrade current transport / movement 
corridors. Such an option could deliver similar benefits but reduce the cost and complexity of delivery.   

 
TABLE 3 - Response to Q3 of the Specific Questions within ‘Harlow and Gilston Garden Town IDP – Developer Engagement Briefing Note’  
Are there any infrastructure interventions that the Council’s have not identified as being required that you think would be required to support the delivery of your site? 
 
OTHER INFRASTRUCTURE  
(NOT INCLUDED IN THE EPPING FOREST 
IDP – INFRASTRUCTURE DELIVERY 
SCHEDULE (PART B, ARUP DEC 2017) 

What needs to be 
delivered as part of 
the scheme? Q.1(a) 

Delivered on site? 
Q.1(b) 

Delivered off site? 
Q.1(b) 

Which intervention support the delivery of Multiple Sites Q.1(C) 

Bus interchange YES – site has been 
identified as a location 
for a bus interchange 

ON-SITE NO Yes – West Sumners would benefit 

Local Centre YES – development 
would include a local 
centre  

ON SITE NO NO 

Secondary Education YES -  OFF-SITE YES YES 
Primary Health care provision TBC OFF-SITE YES  

 
 
QUESTION 4 - TECHNICAL WORK ON INFRASTRUCTURE 
 
WSP have undertaken initial investigations with regard to existing utilities infrastructure on or near to the site and has had some response regarding the need for capacity upgrades. This was undertaken on the basis of 1,000 dwellings, 
plus an allowance for a primary school, employment and mixed use areas. A summary of the main services is provided as follows: 

• Water – supplied by Affinity Water 

Existing clean water assets are present on all sides of the development site. These are assumed to be domestic supplies to the residential, commercial and retail properties in the vicinity. There are 2 No 450 DI mains that run 
parallel with the site to the west and cut across the south west corner of the site. Some local reinforment is expected to be required to supply the site, this will require further consultation with Affinity Water. 
 

• Waste Water – supplied by Thames Water 

Existing waste water assets are present on all sides of the development site. These are assumed to be domestic supplies to the residential, commercial and retail properties in the vicinity. There are various 150mm and 300mm 
diameter sewers present within the site boundary to the south and south west. Strategic improvements to Waste Water treatment for the area will be required (common to all Harlow development) and local network 
enhancements will be required, this will require further consultation with Thames Water. 
 

• Gas – supplied by National Grid Gas 

Existing LP and MP gas networks are present to the north and to the east of the proposed development site. These existing networks currently feed residential, commercial and retail areas. National Grid has stated that the 
Medium Pressure main, located approx. 150m from the development site, could be a possible option for the new Connection Charging Point. However, this main has insufficient capacity for the required demand and would 
require some upstream 
m reinforcement. This option would need further detailed analysis of the local network with more accurate loading information and further consultation with National Grid to determine and confirm the outage / connectivity 
feasibility and location. 
 

• Electric – supplied by UK Power Networks 



 

There are a number of existing HV and LV networks surrounding the development site. These are assumed to be supplies to the residential, commercial and retail areas. There are also a number of overhead LV assets located 
within the development site, these are assumed to be domestic supplies to agricultural properties. There are some HV Assets located to the north of the development site. The current preferred solution, stated by UK Power 
Networks, is as follows:  
• New Connection point at Harlow West Grid 
• 2 No circuit breakers at Harlow West Grid substation 
• 2 No 11kV cables from Harlow West to site 
• 4 panel switchboard on site - building to be supplied by customer 
• Approx. cost £2.3m 
 

• Telecoms – supplied by various 

There are various, existing overhead and underground assets present adjacent to the development site and present within the development site boundary. Further consultation would be required with Openreach BT and / or 
Virgin Media in order to determine connectivity feasibility and location 

 
In summary, access to the major utilities is available in the local area but capacity is not currently available for the whole completed development within the existing networks. Upgrades and reinforcement will be required as would be 
expected with a development of this size. It is possible that some development could commence in advance of upgrade works. Further engagement will be required with statutory authorities to ascertain the scale and cost of upfrade 
works, however no fundamental obstacles to development have been found.  
 
 
QUESTION 5 - ENGAGEMENT WITH STAKEHOLDERS 
 
As listed above, the utility companies have been approached regarding plant locations and capacity for future development. this will be an ongoing process with design studies required in some instances to establish appropriate solutions 
to supplying the site. 
In addition, a transport assessment scoping meeting has been held with Essex County Council to agree the approach to transport assessment for the site.  
 
 
QUESTION 6 – ANY FURTHER ISSUES IN TERMS OF INFRASTRUCTURE REQUIREMENTS 
 
WLA4 – WLA4 HIGHWAYS  - We have sought clarification as to the costs estimate as the works look very expensive. We were advised from ECC that a significant contingency had been incorporated. 
WLA5 – PUBLIC TRANSPORT – We consider that the sum looks reasonable for the two sites (W Katherines + W Sumners) combined.  
WLA6 – PUBLIC TRANSPORT - again looks very expensive and no details yet of what it entails. As detailed above, there appear to be less complex and costly means of providing public transport corridors.   
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Clare Fairweather

From:
Sent:

To:

Cc:
Subject:

Gabrielle Rowan

12 March 2019 17:08
Sarah Pullin; Trudie Baker; David Coleman; Vicky Forgione; Adam Halford; Simon
Drummond-Hay ( Dan Evans (
'Anna Richards' (A
Robert Barber

RE: Infrastructure and Viability meeting - Response from West Katherines
Consortium

Dear All

Further to the recent viability workshop, please find below comments from the West Harlow Consortium in relation
to the St Katherines site.

It is important that the Harlow and Gilston Garden Town delivers attractive, balanced and sustainable communities
supported by appropriate infrastructure. However, it is also imperative that the cumulative impacts of infrastructure
costs and other policies do not threaten development viability and in turn the delivery of much needed housing.

The Strategic Viability Assessment needs to take a holistic view of the Garden Town. The Garden Town IDP / Strategic
Viability Assessment should include; summary as to the extent to which the Harlow and Gilston Garden Town as a
whole can contribute towards the total infrastructure costs arising without threatening viability. The Strategic
Viability Assessment indicates that the Harlow and Gilston Garden Town as a whole can meet a sizable proportion of
the projected £823.08m infrastructure costs.

In this regard, the Garden Town IDP should rank infrastructure by way of importance. This would assist in identifying
those elements which are essential or key deliverables and those that are deemed to be desirable. It is noted in the
SVA (12.137) that levels of strategic infrastructure and mitigation costs tested are at the top of the range normally
found - and are twice that anticipated in the Harman Guidance. Ranking would also help prioritise funding and how
best to direct / pool contributions towards those matters.

The Strategic Viability Assessment indicates that the component parts of the Harlow and Gilston Garden Town can
meet a sizable proportion of the £823.08m infrastructure costs. However, the Strategic Viability Assessment
demonstrates that not all sites can viably sustain an equal level of contribution. A more weighted approach to the
APPROTIONMENT of costs across the Garden Town should be explored. The current disaggregation of infrastructure
costs for the Garden Town should be revisited based on the findings of the Strategic Viability Assessment.

During the previous round of consultation, it was highlighted that Part of Water Lane - West Katherine's is under
glasshouses (cl9ha) and as such has a higher existing use than agricultural land. This makes the site distinct from parts
of the Garden Town which are benchmarked against agricultural values +. Whilst the Residual Value for West
Katherine's is broadly comparable with other parts of the Garden Town, the Benchmark Land Value reflects the
current uses.

The assessment in Table 10.9a (page 119) shows how the BLV can be obtained at Water Lane - West Katherine's via
either;

(a) reducing the quantum of affordable housing or;
(b) varying the level of developer contribution towards infrastructure.

1



In terms of (a) above, the assessment does not undertake a sensitivity analysis on the effect of a different tenure mix.
Offering greater flexibility on tenure (currently assessed as 81% affordable rent / 19% Intermediate) would have a
positive effect on development viability. This should be explored.

In terms of B) above, it would be possible to vary the developer contribution by taking a more weighted approach to
the distribution of infrastructure costs across the Garden Town as a whole. It is common in CIL and sl06 schedules to

have differential rates, albeit these need to be set at a level that does not risk development delivery. In this regard, it
would be helpful if the Strategic Viability Assessment set out the 'surplus value' (over BLV) to be 'captured' across the
sites.

Alternatively to (a) and (b) above, set the level of contribution so it does not threaten viability, acknowledging that
the total of 16,538 homes planned will go a substantial way in funding the full infrastructure costs for the Garden
Town. Whilst this may give rise to a small gap between the total identified funding from development and the full list
of infrastructure items, it should be acknowledged that;

A significant (20%) contingency has been built into the assessment of the majority of infrastructure costs. It is
anticipated by Officers that the level of contingency required will come down as the various schemes are
designed and come forward. This would clearly assist reducing the overall infrastructure costs and closing any

gap.
No allowance is made for external funding. It is also acknowledged that the various partner organisations are

seeking to maximise external funding.
As acknowledged at para 12.135, revisiting assumptions on infrastructure payments would assist viability.

Inconsistencies with model and report:

1.Number of dwellings assumed:

i. Allocation is approx. 2,100.

ii. HD refer to 2,500

2. Report refers to £63,592,002 of total S106 costs but model uses £61,263,336

Phasing adds up to a different number again. Need to clarify.

Wdter Lane phasing - strategic 'nfr arsd snftsgation coits
2018-2023 £ 1,592,443
2023-28 £ 43,141,973
2028-20i3 £ 13,25$,7?^
2033-2033 £ 635,863
2038-20-3 £ 635,863
2043-- £ i.,574.439
TOTAL £ 60.920,375

3. Need to resolve land areas.

Report refers to:

Gross of 72.33 Ha based on allocation (presumably north and south). However, our calculations
are gross 77.4Ma (north of water lane 69.6 Ha and south of water lane 7.8 Ha).

ii. Net of 38.03 Ha. This is 1311/35 dph i.e. derived rather than plan based. Our calculations are
residential net 37.7 ha (north 35 Ha and south 2.7ha) ~ other uses include a local centre Iha and
primary school 2.5 ha.
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iii. Gross of 63.38 Ha. This is a "policy compliant" land area i.e. 38.03 grossed up based on 60% net
to gross. Therefore 8.95 Ha within allocation boundary not included in modelling.

4. Threshold Land Value/EUV+

1. Need to clarify the threshold land value. The appraisal refers to £525k per Ha blended. However, this
does not square with the inputs and methodology.

2. Also, the model refers to £585,552.
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5. Construction Costs

1. Our submission was that this should build up as follows

Base build

ii. 15% for externals

iii. Uplift for abnormals - demolition, remediation, abnormal foundations

iv. Harman type allowance for on-site highways, utilities, drainage, on-site open space

v. Plus S106 package - off-site highways, schools etc

2. The model is based on:

Base build

ii. 15% for externals

iii. Uplift of 1.5% (£3m) for abnormals - demolition, remediation, abnormal foundations plus 3.25%
(£6.5m) contingency

iv. No allowance for on-site highways, utilities, drainage other than identified in the IDP

v. Plus S106 package

3. Main deficiency is therefore on-site highways, utilities and drainage not identified in the IDP

6. Mix

1. Concerns over mix remain from previous round of consultation

2. Noted that mix in model does not match the mix in the report. However, noted that report refers to mix
not being applied rigidly.

Model
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Market

Flat

House

Bed No.
1
2
2
3
4
5

%
4.88%
6.01%
13.02%
50.06%
20.03%
6.01%

100.00%

Affordabl

e

Flat

Mouse

Bed No.

1
2
2
3
4

5

%

18.05%
14.10%
21.99%
36.09%
9.77%
0.00%

100.00%

Report (noting that %s do not add up to 100%)
Market

Flat

House

Bed No.
1
2
2
3
4
5

%
6.80%
1.20%

24.40%
67.60%

2%
0%

102.00%

Affordable

Flat

House

Bed No.

1
2
2
3
4

5

%
2.90%
16.10%
27.60%
41.10%
10.50%
0

98.20%

We would be grateful if you could take these comments into consideration when finalising the IDP. If you need any
further information from the project team, please let me know.

Kind Regards

Gabrielle

Gabrielle Rowan
Associate

Pegasus Group
PLANNING | , ,•! ^ i | ENVIRONMENT | ECONOMICS
Cambridge:  |   |   ]  | 
Peterborough: 
T 
M 
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	5799 Viability Evidence Base Comments October 2019
	1. Introduction
	1.1 During the EIP Session for Matter 3, the Inspector acknowledged the limited opportunity afforded to comment on HDC’s evidence regarding the Infrastructure Delivery Plan (IDP), Viability Assessment and Guidance Note pertaining to the Garden Town.  ...
	1.2 These comments on the following evidence base documents are prepared by Pegasus Group on behalf of Martin Grant Homes, Persimmon Homes and Taylor Wimpey, who are promoting land at West of Katherines within the Water Lane Area Allocation.  The evid...
	 Garden Town Guidance Note - ‘‘How to’ Guide for Planning Obligations, Land Value Capture and Development Viability’(EB1416) (ED 33)
	 Garden Town Strategic Viability Assessment (EB1417) (ED 35)
	 Harlow & Gilston Garden Town IDP (EB1418) (ED34)
	1.3 The West Katherines Development Consortium has been consulted at two stages of the production of the Garden Town Strategic Viability Assessment as well as the Garden Town Infrastructure Delivery Plan.  For ease of reference, the previously submitt...
	1.4 We have also submitted these comments on the Garden Town documents to the Epping Forest Local Plan Examination where we also raised our concerns regarding Epping Forest Council’s desire to apply paragraph 57 of the NPPF (2019) at the Examination H...
	1.5 Whilst it is acknowledged that it is appropriate to consider infrastructure requirements and viability matters through the Examination, such consideration should be ‘high-level’ at this stage, allowing a more detailed assessment at the planning ap...
	1.6 It is important that Local Plan policies are realistic and that the total cumulative cost of all relevant policies will not undermine deliverability of the plan. This is in line with para 173 of NPPF (2012) ‘ensuring viability and deliverability’....
	(a)  Flexing the quantum and or tenure of affordable housing* and / or;
	(* ref: EX0039, para 10.48 -10.49 & table 10.10)
	(b) Varying the level of developer contribution towards infrastructure on a site basis (ref: EX0039, para 10.44 -10.47 & table 10.5);
	(c) Varying infrastructure timing (ref: EX0039, para 10.29-10.36 & table 10.6); or
	(d) Varying affordable housing & varied developer contributions (ref: EX0039, para 10.51-10.54 & tables 10.11a-c).
	1.7 Whilst it is agreed that the planned growth and infrastructure package should not render the development unviable, in line with the Council’s assessment this would rely on the adoption of one or more of the above measure(s) (A-D) as assessed withi...
	1.8 Overall, the Garden Town Viability Assessment (EX0039) demonstrates that the Garden Town as a whole can support significant levels of infrastructure funding when measured against the totality of infrastructure costs whilst making a significant con...

	2. Harlow & Gilston Garden Town ‘How to’ Guide for: Planning Obligations, Land Capture and Development Viability (EX0040)
	2.1 We have the following comments in relation to the content and conclusions of this document.
	2.2 It is clearly stated in the ‘How To’ guide (EX0040) at paragraph 4.1 (iii) that the Viability Assessment states that “the growth and infrastructure package required is deliverable.”  As detailed in the preceding section, there will need to be the ...
	2.3 The Garden Town IDP (EX0038) recognises that there is a funding gap. The ‘How to’ Guide highlights the potential funding from additional external sources which may be available (paragraph 4.2).  We have previously highlighted in our comments that ...
	2.4 Paragraph 4.2 of the ‘How To’ Guide discuss a ‘rolling infrastructure fund’ which may be used to deliver the next piece of prioritised infrastructure rather than individual funding streams.  This is supported.
	2.5 It is stated that an additional document relating to infrastructure for the Garden Towns will be produced post EiP.  Paragraph 5.7 refers to a joint SPD on Planning Obligations for the Garden Town.  It will be necessary that stakeholders have an o...

	3. Garden Town Strategic Viability Assessment (EX0039)
	3.1 We have the following comments in relation to the content and conclusions of this document.
	3.2 This evidence base document (EX0039) does not include the potential SANGS costs in relation to Epping Forest, which are expected to be in the region of £2,500,000. It should therefore be recognised that the impact of SANG on the Garden Town alloca...
	3.3 Whilst the Viability Assessment (EX0039) assesses the impact of;
	(a)  flexing the quantum and or tenure of affordable housing* and / or;
	(b) varying the level of developer contribution towards infrastructure on a site basis
	(c) Varying infrastructure timing;
	(d) Varying affordable housing & varied developer contributions
	It falls short of provide definitive conclusions in relation to the preferred measure or combination of measures. As does the ‘How to’ Guide (EX0040).
	3.4 There was some discussion at the examination hearings regarding the application of Paragraph 57 of the NPPF (2019) when determining planning applications.
	3.5 Paragraph 57 of NPPF (2019) states that;
	“Where up-to-date policies have set out the contributions expected from development, planning applications that comply with them should be assumed to be viable. It is up to the applicant to demonstrate whether particular circumstances justify the need...

	3.6 The PPG states that at the plan-making stage, levels of affordable housing and infrastructure should be set to provide certainty at the decision-making stage and makes clear that different levels can be used (paragraph 001 reference ID: 10-001-201...
	3.7 The Strategic Viability Assessment (EX0039) does not come to any conclusions on the appropriate level of developer contributions / affordable housing. Whilst it tests a number of scenarios it does not go on to identify which of those scenarios is ...

	4.  Conclusions
	4.1 Whilst we support the production of the Garden Town Infrastructure Delivery Plan (IDP) and consider that the key infrastructure necessary to achieve the Garden Town growth is deliverable, the ‘Planning Obligations, Land Capture and Development Via...
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