



Greenteam Tasks 2017

The tasks concentrate on the local nature reserves and county wildlife sites. This is part of the effort to bring these sites into positive conservation management.

The tasks are now held on the 2nd and 4th Wednesdays each month, 10am - 3pm. Extra tasks are highlighted in blue to which volunteers are welcome to come and join in with no obligation.

4th January- Parndon Wood - hornbeam coppicing

11th January- Parndon Wood- hornbeam coppicing

18th January- Hospital & Risdens Wood - hornbeam coppicing

27th January- Parndon Lock Meadows - hedge planting

1st February- Hospital & Risdens Wood - hornbeam coppicing

8th February- Hospital & Risdens Wood – coppicing (with Wednesday volunteers)

15th February- Hospital & Risdens Wood - hornbeam coppicing

22nd February- Hospital & Risdens Wood – hornbeam coppicing

1st March- Parndon Lock Meadows - bridge building

8th March- Parndon Lock Meadows - bridge building

15th March- Mark Hall Wood – ride clearance (with Wednesday volunteers)

22nd March- Mark Hall Wood – ride clearance

29th March- Mark Hall Wood – ride clearance

5th April- Mark Hall Wood – ride clearance

12th April- Parndon Lock Meadows - fencing

19th April- Parndon Lock Meadows - fencing

26th April- Marshgate Springs - tree and path clearance work

- 3rd May-** Stort Valley Meadow ditches - willow control & coppicing (with Wednesday volunteers)
- 17th May-** Netteswell plantation – ride clearance
- 24th May -** Netteswell plantation – ride clearance
- 7th June-** Netteswell plantation – ride clearance (with Wednesday volunteers)
- 21st June-** Latton Woods - bracken slashing around pond complex
- 5th July-** Greenteam outing (venue TBC)
- 19th July-** Parndon Lock Meadows – vegetation clearance along spillway (with Wednesday volunteers)
- 9th August-** Hawkenbury Meadow – clearing scrub encroachment
- 23rd August-** Hawkenbury Meadow – clearing scrub encroachment
- 30th August -** Hawkenbury Meadow – clearing scrub encroachment (with Wednesday volunteers)
- 6th September-** Hospital & Risdens Wood - top & middle trail clearance
- 20th September-** Hospital & Risdens Wood - top & middle trail clearance
- 4th October-** Hospital & Risdens Wood - top & middle trail clearance (with Wednesday volunteers)
- 18th October-** Marshgate Springs - pond clearance/sedge cutting
- 8th November-** Greenteam task with and hosted by the Wednesday volunteers (venue TBC)
- 15th November -** Parndon Wood – hornbeam coppicing (with Wednesday volunteers)
- 22nd November-** Hospital & Risdens Wood - hornbeam coppicing
- 29th November-** Hospital & Risdens Wood - hornbeam coppicing
- 7th December-** Parndon Wood - hornbeam coppicing
- 13th December-** Parndon Wood - hornbeam coppicing
- 20th December-** Parndon Wood - Greenteam Christmas task

Contact:

Darren Fazackerley
darren.fazackerley@harlow.gov.uk
3rd Floor Civic Centre
The Water Gardens
Harlow
Essex
CM20 1WG

01279 446997
07720 468867

15th December 2016 Second draft